
Site Name: Operational Period: U.S. EPA Region 6 
DAILY WORK ORDER

Emergency and Rapid Response Service

Task Order 62 CES Environmental Date:      5-22-2015

Branch: Federal Division/
Group: Response

WORK AUTHORIZED:
Continue to pump water on site as necessary, depending on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.  
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager

Contract Number: EP – S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 
Task Order: 062 Date: 5.22.2015 Time:1700 Date: 5.22.2015 Time: 1700

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
SITE: QTY USED Unused

Response Manager 1 1 Pick –up Truck 2 2

Foreman 1 1 Generator 1 1
Equipment Operator 0 0 Trash Pumps 0 0

Truck Driver 1 1 Utility Trailer 0 0

Laborer 2 2 Frac Tank w Liner 1 1

Health and Safety Manager 0 0 4,000 PSI Pressure 
Washer 1 1

PERSONNEL OFF-SITE Open Top Roll Off 5 5
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1

Transport and Disposal Coord 1 1 Carbon Vapor Unit 0 0

Field Cost Accountant 1 1 Skid Steer 0 0

Vacuum/OT Boxes 9 9
9,000 lb Overhead Lift 1 1

Storage Trailer 1 1
Myers (Bean) Pump 1 1

Air Compressor 1 1

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

The RM continued processing of operational-H/Safety paperwork, procurements, and invoices.  Successfully 
completed FT 1004 transport to TIBM. Manifested one OT to Republic for disposal of drums and totes.  Manifested two 
loads from FT 5180 for transport to EcoServe. 
The crew completed the drain and breaking lines in the wastewater treatment area.  Aided Lone Star driver on FT5180 
loads. Moved poly tank to staging area.  Crew cleaned up WWT area.

OSC
Date: 

Time: RM Date: 5.26.2015 Time:1000

Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

Clean up, cut up ADS or vacuum hose place in US Ecology roll off.   Cut up dirty totes place in same box. Place PPE in 
some box. Clean up lime spill area. Remove liquids fom Warehouse Bay Trenches.  Pump water after extreme rain 
event.
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